
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/10/2017

ESTIMATE SUMMARY 14:53:17

CONTID: C19037         ESTIMATE NO: 0017 FINL 2005

PCN: 19037-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WIDENING CONST-PK 3 PERCENT TIME:

PROJECT NO: NHPP 0703-392                 

TWIN TUNNELS WIDENING CONST-PK 3

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING

ONE PLAINVIEW ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,551,430.02 PARTICIPATING $ $ 6,911.12

AWARD PROJECT AMT: 6,523,064.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 97,845.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

228.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.08

6,911.12

6,911.12

104,757.09

$

$

$

$

6,551,430.10

0.00

6,551,430.10

671.09

6,552,101.19

0.00

0.00

6,552,101.19

0.00

AMOUNT DUE 6,552,101.19 104,757.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,757.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

641.0 TIME ALLOW: 10/1/2015 ??:??:??

ORIG TIME ALLOW: 10/1/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/25/2014

12/25/2014

09/25/2016

09/25/2016

04/10/2017

08/25/2014

09/09/2014

09/23/2014

12/25/2014



CONTID: C19037         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

11,010.101.000

0.00

1.000

L S 

11,010.10000

0010 *Removal of Debris 1.000

0.000

201-00005  
 

11,010.101.000

0.00

1.000

L S 

11,010.10000

0015 *Removal of Tree 62.000

0.000

202-00010  
 

20,478.6062.000

0.00

62.000

EACH

330.30000

0020 *Removal of Inlet 2.000

0.000

202-00019  
 

2,157.882.000

0.00

2.000

EACH

1,078.94000

0025 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

15,815.041.000

0.00

1.000

EACH

15,815.04000

0030 *Removal of Riprap 1,037.000

0.000

202-00027  
 

17,120.871,037.000

0.00

1,037.000

SY  

16.51000

0035 *Removal of Pipe 93.000

0.000

202-00035  
 

2,264.5593.000

0.00

93.000

LF  

24.35000

0040 *Removal of Electrical Equipment 4,211.000

0.000

202-00045  
 

18,023.084,211.000

0.00

4,211.000

LF  

4.28000

0045 *Removal of Curb and Gutter 276.000

0.000

202-00203  
 

3,038.76276.000

0.00

276.000

LF  

11.01000

0050 *Removal of Asphalt Mat 10,289.000

0.000

202-00220  
 

84,987.1410,289.000

0.00

10,289.000

SY  

8.26000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

10.13000
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PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) (Special) 2,361.410

0.000

202-00246  
 

44,914.022,361.410

0.00

2,361.410

SY  

19.02000

0065 *Removal of Pavement Marking 327.000

0.000

202-00250  
 

827.31327.000

0.00

327.000

SF  

2.53000

0070 *Removal of Bridge 1.000

0.000

202-00400  
 

20,451.241.000

0.00

1.000

EACH

20,451.24000

0075 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

6,135.231.000

0.00

1.000

L S 

6,135.23000

0080 *Removal of Fence 726.000

0.000

202-01000  
 

1,807.74726.000

0.00

726.000

LF  

2.49000

0085 Removal of Rockfall Fence 60.000

0.000

202-01015  
 

5,757.0060.000

0.00

60.000

LF  

95.95000

0090 *Removal of Gate 2.000

0.000

202-01035  
 

431.582.000

0.00

2.000

EACH

215.79000

0095 *Removal of Guardrail (Special) 1,270.000

0.000

202-01175  
 

16,776.701,270.000

0.00

1,270.000

LF  

13.21000

0100 *Removal of Access Road (Special) 1.000

0.000

202-07100  
 

24,035.061.000

0.00

1.000

L S 

24,035.06000

0105 *Unclassified Excavation (Complete In Place) 17,212.000

0.000

203-00010  
 

322,208.6417,212.000

0.00

17,212.000

CY  

18.72000

0110 *Unclassified Excavation (Complete In Place) (S pecial) 801.000

0.000

203-00012  
 

58,505.04801.000

0.00

801.000

CY  

73.04000



CONTID: C19037         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

0.000

SF  

7.78000

0120 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

137.62000

0125 *Backhoe 68.000

0.000

203-01510  
 

9,358.1668.000

0.00

68.000

HOUR

137.62000

0130 *Backhoe (Special) 75.250

0.000

203-01525  
 

12,428.2975.250

0.00

75.250

HOUR

165.16000

0135 *Dozing 9.000

0.000

203-01550  
 

1,486.449.000

0.00

9.000

HOUR

165.16000

0140 *Truck (Dump) 78.500

0.000

203-01582  
 

8,642.8578.500

0.00

78.500

HOUR

110.10000

0145 *Front End Loader (Rubber Tire) 145.000

0.000

203-01590  
 

19,157.40145.000

0.00

145.000

HOUR

132.12000

0150 *Combination Loader 18.000

0.000

203-01594  
 

2,179.9818.000

0.00

18.000

HOUR

121.11000

0155 *Potholing 10.000

0.000

203-01597  
 

2,836.2010.000

0.00

10.000

HOUR

283.62000

0160 Laborer 2.000

0.000

203-02330  
 

100.902.000

0.00

2.000

HOUR

50.45000

0165 *Structure Excavation 1,587.000

0.000

206-00000  
 

29,708.641,587.000

0.00

1,587.000

CY  

18.72000
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PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Structure Backfill (Class 1) 6,218.000

0.000

206-00100  
 

127,779.906,218.000

0.00

6,218.000

CY  

20.55000

0171 F/A Drainage at Wall #2 Backfill 19,987.650

0.000

700-70034  
 

19,987.6519,987.650

0.00

19,987.650

F A 

1.00000

0175 *Structure Backfill (Class 2) 338.760

0.000

206-00200  
 

62,169.24338.760

0.00

338.760

CY  

183.52000

0180 *Mechanical Reinforcement of Soil . 2,765.000

0.000

206-00360  
 

38,157.002,765.000

0.00

2,765.000

CY  

13.80000

0185 *Shoring (Area 1) 1.000

0.000

206-01781  
 

47,492.841.000

0.00

1.000

L S 

47,492.84000

0190 Erosion Log (12 Inch) 2,400.000

0.000

208-00002  
 

16,200.002,400.000

0.00

2,400.000

LF  

6.75000

0195 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

8.99000

0200 Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

0.000

EACH

8.99000

0205 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

1,101.01000

0210 Aggregate Bag 1,583.000

0.000

208-00035  
 

8,009.981,583.000

0.00

1,583.000

LF  

5.06000

0215 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,221.211.000

0.00

1.000

EACH

1,221.21000
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PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,651.511.000

0.00

1.000

EACH

1,651.51000

0225 Removal and Disposal of Sediment (Labor) 90.000

0.000

208-00103  
 

6,922.8090.000

0.00

90.000

HOUR

76.92000

0230 Removal and Disposal of Sediment (Equipment) 77.000

0.000

208-00105  
 

15,971.3477.000

0.00

77.000

HOUR

207.42000

0235 *Sweeping (Sediment Removal) 38.000

0.000

208-00106  
 

7,041.4038.000

0.00

38.000

HOUR

185.30000

0240 Removal of Trash 50.000

0.000

208-00107  
 

3,846.0050.000

0.00

50.000

HOUR

76.92000

0245 Erosion Control Supervisor 230.000

0.000

208-00206  
 

53,801.60230.000

0.00

230.000

DAY 

233.92000

0250 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

726.67000

0255 *Reset Guardrail (Special) 1,075.000

0.000

210-01180  
 

11,362.751,075.000

0.00

1,075.000

LF  

10.57000

0260 *Modify Inlet 5.000

0.000

210-04020  
 

8,299.505.000

0.00

5.000

EACH

1,659.90000

0265 *Modify Structure 5.000

0.000

210-04025  
 

9,682.755.000

0.00

5.000

EACH

1,936.55000

0270 *Modify Guardrail (Special) 156.000

0.000

210-04035  
 

2,218.32156.000

0.00

156.000

LF  

14.22000
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PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 Dewatering 1.000

0.000

211-03005  
 

15,912.811.000

0.00

1.000

L S 

15,912.81000

0280 *Seeding (Native) 4.200

0.000

212-00006  
 

37,001.544.200

0.00

4.200

ACRE

8,809.89000

0285 *Seeding (Riparian) 0.800

0.000

212-00022  
 

7,439.870.800

0.00

0.800

ACRE

9,299.84000

0290 *Soil Conditioning 5.000

0.000

212-00032  
 

66,685.555.000

0.00

5.000

ACRE

13,337.11000

0295 *Soil Preparation (Special) 3.700

0.000

212-00047  
 

13,096.853.700

0.00

3.700

ACRE

3,539.69000

0300 *Mulch Tackifier 840.000

0.000

213-00061  
 

4,905.60840.000

0.00

840.000

LB  

5.84000

0305 *Bonded Fiber Matrix 0.100

0.000

213-00150  
 

1,076.520.100

0.00

0.100

ACRE

10,765.16000

0310 Landscape Log 17.000

0.000

213-00610  
 

5,143.1817.000

0.00

17.000

EACH

302.54000

0315 *Brush Fill 534.000

0.000

213-00800  
 

21,728.46534.000

0.00

534.000

CY  

40.69000

0320 *Landscape Maintenance 1.000

0.000

214-00000  
 

129,182.821.000

0.00

1.000

L S 

129,182.82000

0325 *Deciduous Tree (1 Inch Caliper) 78.000

0.000

214-00210  
 

40,976.5278.000

0.00

78.000

EACH

525.34000
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PCN: 19037-BID    ESTIMATE RUN

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0325 MATERIAL ALLOWANCE Deciduous Tree 1" 0.000

0.000

0.000.000

0.00EACH

75.00000

0330 *Deciduous Shrub (5 Gallon Container) 386.000

0.000

214-00350  
 

27,672.34386.000

0.00

386.000

EACH

71.69000

0330 MATERIAL ALLOWANCE Deciduous Schrub 5 Gal 0.000

0.000

0.000.000

0.00EACH

11.74770

0335 *Evergreen Tree (6 Foot) (Ball and Burlap) 189.000

0.000

214-00506  
 

169,372.35189.000

0.00

189.000

EACH

896.15000

0335 MATERIAL ALLOWANCE Evergreen Tree 6' 0.000

0.000

0.000.000

0.00EACH

167.70340

0340 *Evergreen Tree (10 Foot) (Ball and Burlap) 7.000

0.000

214-00510  
 

7,354.697.000

0.00

7.000

EACH

1,050.67000

0340 MATERIAL ALLOWANCE Evergreen 10' 0.000

0.000

0.000.000

0.00EACH

323.06570

0345 *Perennials (Tubeling) 2,567.000

0.000

214-00901  
 

39,685.822,567.000

0.00

2,567.000

EACH

15.46000

0345 MATERIAL ALLOWANCE Perennials (Tubling) 0.000

0.000

0.000.000

0.00EACH

0.83146

0350 *Willow Cuttings 12,405.000

0.000

214-01015  
 

37,463.1012,405.000

0.00

12,405.000

EACH

3.02000

0355 *Dormant Log Cutting 0.000

0.000

214-01025  
 

0.000.000

0.00

0.000

EACH

21.30000
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PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0360 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

4,016.000

0.000

216-00201  
 

59,798.244,016.000

0.00

4,016.000

SY  

14.89000

0365 *Herbicide Treatment 20.000

0.000

217-00020  
 

1,962.0020.000

0.00

20.000

HOUR

98.10000

0370 *Aggregate Base Course (Class 1) 2,688.000

0.000

304-01005  
 

133,163.522,688.000

0.00

2,688.000

CY  

49.54000

0375 *Aggregate Base Course (Class 6) 2,756.410

0.000

304-06000  
 

49,284.612,756.410

0.00

2,756.410

TON 

17.88000

0380 *Aggregate Base Course (Class 6) (Special) 269.000

0.000

304-06008  
 

14,811.14269.000

0.00

269.000

CY  

55.06000

0385 *Hot Mix Asphalt (Patching) (Asphalt) 29.030

0.000

403-00720  
 

4,851.2029.030

0.00

29.030

TON 

167.11000

0390 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,700.570

0.000

403-34721  
 

152,184.011,700.570

0.00

1,700.570

TON 

89.49000

0395 *Cover Coat Material (Type I) 9,930.600

0.000

409-01015  
 

32,274.459,930.600

0.00

9,930.600

SY  

3.25000

0400 *Emulsified Asphalt (CRS-2P) 5,561.000

0.000

411-10216  
 

35,201.135,561.000

0.00

5,561.000

GAL 

6.33000

0405 *Emulsified Asphalt (Slow-Setting) 265.000

0.000

411-10255  
 

1,741.05265.000

0.00

265.000

GAL 

6.57000

0410 *Concrete Pavement (6 Inch) 24.000

0.000

412-00600  
 

921.6024.000

0.00

24.000

SY  

38.40000
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PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0415 *Concrete Pavement (12-1/2 Inch) 26.000

0.000

412-01250  
 

1,627.8626.000

0.00

26.000

SY  

62.61000

0420 *Geomembrane 965.000

0.000

420-00000  
 

7,102.40965.000

0.00

965.000

SY  

7.36000

0425 *Geotextile (Erosion Control) (Class 2) 42.000

0.000

420-00103  
 

231.0042.000

0.00

42.000

SY  

5.50000

0430 *Block Facing 5,250.350

0.000

504-04410  
 

82,377.995,250.350

0.00

5,250.350

SF  

15.69000

0435 Precast Panel Facing 1,130.000

0.000

504-04420  
 

92,377.501,130.000

0.00

1,130.000

SF  

81.75000

0440 *Stone Landscape Wall 318.000

0.000

504-08050  
 

9,196.56318.000

0.00

318.000

SF  

28.92000

0445 *Riprap (Gabions) (PVC Coated) 239.000

0.000

506-00105  
 

19,736.62239.000

0.00

239.000

CY  

82.58000

0450 *Riprap (6 Inch) 57.000

0.000

506-00206  
 

4,707.0657.000

0.00

57.000

CY  

82.58000

0455 *Riprap (12 Inch) 18.000

0.000

506-00212  
 

1,493.8218.000

0.00

18.000

CY  

82.99000

0460 *Concrete Slope and Ditch Paving 13.000

0.000

507-00000  
 

5,508.1013.000

0.00

13.000

CY  

423.70000

0465 *Paint Existing Structure 6.000

0.000

509-90001  
 

2,811.546.000

0.00

6.000

EACH

468.59000
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PCN: 19037-BID    ESTIMATE RUN 04/10/2017

PROJECT: NHPP 0703-392                 ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0470 Pedestrian Railing (Steel) 415.000

0.000

514-00200  
 

65,682.05415.000

0.00

415.000

LF  

158.27000

0475 *Concrete Sealer 225.000

0.000

515-00400  
 

2,277.00225.000

0.00

225.000

SY  

10.12000

0480 Concrete Class B 0.500

0.000

601-01000  
 

4,171.730.500

0.00

0.500

CY  

8,343.45000

0485 *Concrete Class D (Wall) 220.490

0.000

601-03050  
 

214,219.26220.490

0.00

220.490

CY  

971.56000

0490 *Concrete (Patching) 236.000

0.000

601-06150  
 

58,848.96236.000

0.00

236.000

SF  

249.36000

0495 *Structural Concrete Stain (Special) 123.000

0.000

601-13001  
 

1,306.26123.000

0.00

123.000

SY  

10.62000

0500 *Stone Fascia 32,301.000

0.000

601-30000  
 

1,171,880.2832,301.000

0.00

32,301.000

SF  

36.28000

0505 *Structural Concrete Coating 1,007.000

0.000

601-40300  
 

10,190.841,007.000

0.00

1,007.000

SY  

10.12000

0510 *Reinforcing Steel 5,002.000

0.000

602-00000  
 

5,452.185,002.000

0.00

5,002.000

LB  

1.09000

0515 *Reinforcing Steel (Epoxy Coated) 17,853.000

0.000

602-00020  
 

21,245.0717,853.000

0.00

17,853.000

LB  

1.19000

0520 *24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01245  
 

1,814.808.000

0.00

8.000

LF  

226.85000
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0525 *30 Inch Reinforced Concrete Pipe (Complete In Place) 47.000

0.000

603-01305  
 

8,321.8247.000

0.00

47.000

LF  

177.06000

0530 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,707.111.000

0.00

1.000

EACH

3,707.11000

0535 *Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

7,192.891.000

0.00

1.000

EACH

7,192.89000

0540 *6 Inch Perforated Pipe Underdrain 390.000

0.000

605-00060  
 

3,946.80390.000

0.00

390.000

LF  

10.12000

0545 *Geocomposite Drain without Pipe 72.000

0.000

605-83001  
 

1,618.5672.000

0.00

72.000

SY  

22.48000

0550 *Geocomposite Drain with Pipe 571.000

0.000

605-83002  
 

12,447.80571.000

0.00

571.000

SY  

21.80000

0555 *Subsurface Drain Outlet 96.000

0.000

605-84000  
 

971.5296.000

0.00

96.000

LF  

10.12000

0560 *Guardrail Type 3 (6-3 Post Spacing) 425.000

0.000

606-00301  
 

8,767.75425.000

0.00

425.000

LF  

20.63000

0560 MATERIAL ALLOWANCE GR ty 3 (6'-3" Post spacing) 0.000

0.000

0.000.000

0.00LF  

5.05000

0565 *Guardrail Type 3 (Special) 1,433.000

0.000

606-00305  
 

47,503.951,433.000

0.00

1,433.000

LF  

33.15000

0565 MATERIAL ALLOWANCE GR ty 3 (special) 24.000

0.000

241.1624.000

0.00LF  

10.04830
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0570 *Guardrail Type 7 (Style CA) 383.000

0.000

606-00710  
 

26,675.95383.000

0.00

383.000

LF  

69.65000

0575 *Guardrail Type 7 (Style CD) 330.000

0.000

606-00730  
 

26,403.30330.000

0.00

330.000

LF  

80.01000

0580 *Guardrail Type 7 (Style CD) (Special) 145.000

0.000

606-00731  
 

10,600.95145.000

0.00

145.000

LF  

73.11000

0585 *Transition Type 3G (Special) 3.000

0.000

606-01371  
 

5,892.633.000

0.00

3.000

EACH

1,964.21000

0585 MATERIAL ALLOWANCE Transistion Ty 3G (Special) 0.000

0.000

0.000.000

0.00EACH

755.00000

0590 *Transition Type 3H (Special) 1.000

0.000

606-01381  
 

1,090.501.000

0.00

1.000

EACH

1,090.50000

0590 MATERIAL ALLOWANCE Transistion Ty 3H (special) 0.000

0.000

0.000.000

0.00EACH

490.00000

0595 *Transition Type 3J 1.000

0.000

606-01385  
 

1,029.691.000

0.00

1.000

EACH

1,029.69000

0595 MATERIAL ALLOWANCE Transistion 3J (Special) 0.000

0.000

0.000.000

0.00EACH

317.25000

0600 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2,932.502.000

0.00

2.000

EACH

1,466.25000

0600 MATERIAL ALLOWANCE End Anchorage Type 3K (Speci al) 0.000

0.000

0.000.000

0.00EACH

607.56000
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0605 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,955.002.000

0.00

2.000

EACH

1,977.50000

0605 MATERIAL ALLOWANCE End Anchorage Flared 0.000

0.000

0.000.000

0.00EACH

995.27500

0610 *End Post 3.000

0.000

607-00005  
 

588.273.000

0.00

3.000

EACH

196.09000

0615 *Corner and Line Brace Post 9.000

0.000

607-00010  
 

2,112.399.000

0.00

9.000

EACH

234.71000

0620 *Fence Barbed Wire With Treated Wooden Posts (S pecial) 2,122.000

0.000

607-01110  
 

9,739.982,122.000

0.00

2,122.000

LF  

4.59000

0625 *Fence Wood Railing 118.000

0.000

607-11460  
 

2,356.46118.000

0.00

118.000

LF  

19.97000

0630 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

4.70000

0635 *Concrete Sidewalk (Special) 252.000

0.000

608-00005  
 

35,285.04252.000

0.00

252.000

SY  

140.02000

0640 *Concrete Sidewalk (6 Inch) 137.000

0.000

608-00006  
 

5,260.80137.000

0.00

137.000

SY  

38.40000

0645 *Concrete Curb Ramp 29.000

0.000

608-00010  
 

2,528.8029.000

0.00

29.000

SY  

87.20000

0650 *Detectable Warnings 28.000

0.000

608-00015  
 

1,596.5628.000

0.00

28.000

SF  

57.02000
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0655 *Concrete Bikeway (6 Inch) 1,174.000

0.000

608-00026  
 

35,889.181,174.000

0.00

1,174.000

SY  

30.57000

0660 *Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

0.000

SF  

14.53000

0665 *Aggregate Walkway 618.320

0.000

608-01600  
 

9,120.22618.320

0.00

618.320

SY  

14.75000

0666 Added Item (Dollar)/ Price Reduction Aggregate Walkway -107.350

0.000

900-00006  
 

-107.35-107.350

0.00

-107.350

DOL 

1.00000

0670 *Curb and Gutter Type 2 (Section I-B) 662.000

0.000

609-21010  
 

10,731.02662.000

0.00

662.000

LF  

16.21000

0675 *Curb and Gutter Type 2 (Section II-B) 407.000

0.000

609-21020  
 

7,236.46407.000

0.00

407.000

LF  

17.78000

0676 Added Item (Dollar)/ Price Reduction C&G Type 2  
(Section II-B)

-49.370

0.000

900-00006  
 

-49.37-49.370

0.00

-49.370

DOL 

1.00000

0680 *Gutter Type 2 (2 Foot) 81.000

0.000

609-24002  
 

1,068.3981.000

0.00

81.000

LF  

13.19000

0685 *Delineator (Type I) 179.000

0.000

612-00001  
 

4,602.09179.000

0.00

179.000

EACH

25.71000

0690 *Delineator (Type III) 21.000

0.000

612-00003  
 

539.9121.000

0.00

21.000

EACH

25.71000

0695 Reflector Strip (6 Inch) 30.000

0.000

612-00075  
 

3,270.0030.000

0.00

30.000

EACH

109.00000
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0700 *2 Inch Electrical Conduit 1,789.000

0.000

613-00200  
 

34,831.831,789.000

0.00

1,789.000

LF  

19.47000

0705 *2 Inch Electrical Conduit (Plastic) 147.000

0.000

613-01200  
 

4,251.24147.000

0.00

147.000

LF  

28.92000

0710 *3 Inch Electrical Conduit (Plastic) 147.000

0.000

613-01300  
 

2,779.77147.000

0.00

147.000

LF  

18.91000

0715 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

11.12000

0720 *2 Inch Electrical Conduit (Liquidtight Flexibl e Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

0.000

LF  

20.42000

0725 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

0.000

EACH

1,151.17000

0730 *Pull Box (24"x24"x14") 1.000

0.000

613-07025  
 

795.251.000

0.00

1.000

EACH

795.25000

0735 *Pull Box (13"x24"x18") Deep 19.000

0.000

613-07050  
 

20,393.0819.000

0.00

19.000

EACH

1,073.32000

0740 *Wiring 1.000

0.000

613-10000  
 

33,041.131.000

0.00

1.000

L S 

33,041.13000

0745 *Luminaire (LED) 8.000

0.000

613-13000  
 

40,708.168.000

0.00

8.000

EACH

5,088.52000

0750 *Light Standard Steel (25 Foot) 1.000

0.000

613-32250  
 

5,450.001.000

0.00

1.000

EACH

5,450.00000
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0755 *Light Standard Steel (40 Foot) 2.000

0.000

613-32400  
 

7,785.722.000

0.00

2.000

EACH

3,892.86000

0760 *Light Standard Steel (40 Foot)(2 Arm) 2.000

0.000

613-32405  
 

8,897.982.000

0.00

2.000

EACH

4,448.99000

0765 *Light Standard Foundation 3.000

0.000

613-40010  
 

24,758.583.000

0.00

3.000

EACH

8,252.86000

0770 *Lighting Control Center 1.000

0.000

613-50100  
 

14,777.281.000

0.00

1.000

EACH

14,777.28000

0775 *Lighting Control Center (Pedestal Only) 2.000

0.000

613-50105  
 

6,784.702.000

0.00

2.000

EACH

3,392.35000

0780 *Sign Panel (Class I) 195.000

0.000

614-00011  
 

4,360.20195.000

0.00

195.000

SF  

22.36000

0785 *Sign Panel (Class II) 101.000

0.000

614-00012  
 

2,483.59101.000

0.00

101.000

SF  

24.59000

0790 *Sign Panel (Class III) 49.000

0.000

614-00013  
 

1,533.7049.000

0.00

49.000

SF  

31.30000

0795 *Steel Sign Support (2-Inch Round)(Post & Socke t) 425.000

0.000

614-01502  
 

10,450.75425.000

0.00

425.000

LF  

24.59000

0800 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

43.000

0.000

614-01582  
 

2,403.7043.000

0.00

43.000

LF  

55.90000

0805 *Surface Mounted Control Cabinet (Install Only)  
(Install Only)

1.000

0.000

614-72859  
 

2,947.451.000

0.00

1.000

EACH

2,947.45000
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0810 *Pedestrian Push Button (Install Only) 2.000

0.000

614-72861  
 

122.342.000

0.00

2.000

EACH

61.17000

0815 *Flashing Beacon (Install Only) 4.000

0.000

614-80002  
 

2,756.044.000

0.00

4.000

EACH

689.01000

0820 *Rumble Strip (Grinding)(Asphalt) 13,266.000

0.000

614-80391  
 

4,775.7613,266.000

0.00

13,266.000

LF  

0.36000

0825 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

0.000.000

0.00

0.000

LF  

0.87000

0830 *Traffic Signal Pedestal Pole (Install Only) 4.000

0.000

614-84455  
 

489.404.000

0.00

4.000

EACH

122.35000

0835 *Embankment Protector Type 5 1.000

0.000

615-00050  
 

926.501.000

0.00

1.000

EACH

926.50000

0840 *Stream Restoration 1.000

0.000

615-80000  
 

146,609.831.000

0.00

1.000

L S 

146,609.83000

0845 *1 Inch Plastic Pipe 1,435.000

0.000

619-50080  
 

9,585.801,435.000

0.00

1,435.000

LF  

6.68000

0845 MATERIAL ALLOWANCE 1" Plastic Pipe 60.011

0.000

11.3660.011

0.00LF  

0.18930

0850 *1-1/2 Inch Plastic Pipe 810.000

0.000

619-50120  
 

6,147.90810.000

0.00

810.000

LF  

7.59000

0850 MATERIAL ALLOWANCE 1 1/2" Plastic Pipe 124.989

0.000

55.72124.989

0.00LF  

0.44580
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0855 *2 Inch Plastic Pipe 425.000

0.000

619-50160  
 

4,420.00425.000

0.00

425.000

LF  

10.40000

0855 MATERIAL ALLOWANCE 2" Plastic Pipe 78.004

0.000

99.0578.004

0.00LF  

1.26980

0860 *3 Inch Plastic Pipe 2,790.000

0.000

619-50240  
 

32,894.102,790.000

0.00

2,790.000

LF  

11.79000

0860 MATERIAL ALLOWANCE 3" Plastic Pipe 0.000

0.000

0.000.000

0.00LF  

1.73541

0865 *4 Inch Plastic Pipe 175.000

0.000

619-50320  
 

2,742.25175.000

0.00

175.000

LF  

15.67000

0865 MATERIAL ALLOWANCE 4" Plastic Pipe 3.995

0.000

9.413.995

0.00LF  

2.35520

0870 Bicycle Rack 1.000

0.000

622-00010  
 

1,528.691.000

0.00

1.000

EACH

1,528.69000

0875 *Entry Sign 1.000

0.000

622-00024  
 

11,179.491.000

0.00

1.000

EACH

11,179.49000

0880 Information Sign Board 2.000

0.000

622-00025  
 

4,079.262.000

0.00

2.000

EACH

2,039.63000

0885 *Information Center 2.000

0.000

622-00050  
 

22,358.982.000

0.00

2.000

EACH

11,179.49000

0890 Bench 5.000

0.000

622-00250  
 

9,012.655.000

0.00

5.000

EACH

1,802.53000
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0895 Bollard 6.000

0.000

622-00270  
 

7,604.286.000

0.00

6.000

EACH

1,267.38000

0900 Trash Receptacle 4.000

0.000

622-00350  
 

6,102.284.000

0.00

4.000

EACH

1,525.57000

0905 *Comfort Station (10x10) 1.000

0.000

622-00810  
 

72,142.821.000

0.00

1.000

EACH

72,142.82000

0910 *Drip Emitter Tubing 9,350.000

0.000

623-00162  
 

23,655.509,350.000

0.00

9,350.000

LF  

2.53000

0910 MATERIAL ALLOWANCE Drip Emitter Tubing 0.000

0.000

0.000.000

0.00LF  

0.07321

0915 *6 Inch Pop-Up Spray Sprinkler 52.000

0.000

623-00206  
 

1,752.9252.000

0.00

52.000

EACH

33.71000

0915 MATERIAL ALLOWANCE 6" Pop up Spray Head 0.000

0.000

0.000.000

0.00EACH

12.58470

0920 *4 Inch Pop-Up Rotary Sprinkler 55.000

0.000

623-00332  
 

4,635.4055.000

0.00

55.000

EACH

84.28000

0920 MATERIAL ALLOWANCE 4" Rorary Spray Head 0.000

0.000

0.000.000

0.00EACH

9.29960

0925 *1 Inch Strainer 1.000

0.000

623-01908  
 

1,348.451.000

0.00

1.000

EACH

1,348.45000

0930 *2 Inch Drain Valve 7.000

0.000

623-02016  
 

3,736.327.000

0.00

7.000

EACH

533.76000
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0930 MATERIAL ALLOWANCE 2" Drain Valve 1.000

0.000

21.691.000

0.00EACH

21.68750

0935 *3/4 In Drip Zone Control Valve 15.000

0.000

623-03004  
 

2,949.7515.000

0.00

15.000

EACH

196.65000

0935 MATERIAL ALLOWANCE 1" Drip Zone valve 0.000

0.000

0.000.000

0.00EACH

120.63500

0940 *1 Inch Manual Control Valve 1.000

0.000

623-03008  
 

365.201.000

0.00

1.000

EACH

365.20000

0940 MATERIAL ALLOWANCE 1" Manual Control Valve 0.000

0.000

0.000.000

0.00EACH

92.17000

0945 *2 Inch Manual Control Valve 1.000

0.000

623-03016  
 

432.631.000

0.00

1.000

EACH

432.63000

0945 MATERIAL ALLOWANCE 2" Manual Control Valve 0.000

0.000

0.000.000

0.00EACH

162.63000

0950 *2 Inch Automatic Control Valve 8.000

0.000

623-03116  
 

3,461.048.000

0.00

8.000

EACH

432.63000

0950 MATERIAL ALLOWANCE 2" Automatic Control valve 0.000

0.000

0.000.000

0.00EACH

158.27700

0955 *Control Wire 24 Volt 2,931.000

0.000

623-04000  
 

4,162.022,931.000

0.00

2,931.000

LF  

1.42000

0955 MATERIAL ALLOWANCE Control Wire 0.000

0.000

0.000.000

0.00LF  

0.45448
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0960 *1 Inch Quick-Coupler Valve 3.000

0.000

623-04008  
 

758.523.000

0.00

3.000

EACH

252.84000

0960 MATERIAL ALLOWANCE 1" Quick Coupler 4.000

0.000

232.704.000

0.00EACH

58.17430

0965 *3 Inch Gate Valve 5.000

0.000

623-05024  
 

4,213.955.000

0.00

5.000

EACH

842.79000

0965 MATERIAL ALLOWANCE 3" Gate Valve 0.000

0.000

0.000.000

0.00EACH

300.73800

0970 *Valve Box 40.000

0.000

623-06900  
 

2,472.0040.000

0.00

40.000

EACH

61.80000

0970 MATERIAL ALLOWANCE Valve Box 0.000

0.000

0.000.000

0.00EACH

0.66640

0971 F/A Sprinklers 12,352.250

0.000

700-70320  
 

12,352.2512,352.250

0.00

12,352.250

F A 

1.00000

0975 *1 Inch Water Meter 1.000

0.000

623-07008  
 

1,443.971.000

0.00

1.000

EACH

1,443.97000

0980 *2 Inch Flow Sensor 1.000

0.000

623-07602  
 

1,005.721.000

0.00

1.000

EACH

1,005.72000

0980 MATERIAL ALLOWANCE 2" Flow Sensor 0.000

0.000

0.000.000

0.00EACH

333.50000

0985 *12 Station Automatic Controller 1.000

0.000

623-08112  
 

9,551.551.000

0.00

1.000

EACH

9,551.55000
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0985 MATERIAL ALLOWANCE 12 Station Controller 0.000

0.000

0.000.000

0.00EACH

2,632.07000

0990 *Infiltration Gallery 1.000

0.000

623-09907  
 

15,447.131.000

0.00

1.000

EACH

15,447.13000

0995 *Pump System 1.000

0.000

623-09960  
 

48,025.201.000

0.00

1.000

L S 

48,025.20000

1000 *Construction Surveying 1.000

0.000

625-00000  
 

74,921.151.000

0.00

1.000

L S 

74,921.15000

1005 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

147.15000

1010 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

866,354.401.000

0.00

1.000

L S 

866,354.40000

1015 Public Information Services 1.000

0.000

626-01000  
 

16,350.001.000

0.00

1.000

L S 

16,350.00000

1020 *Pavement Marking Paint (Waterborne) 59.800

0.000

627-00011  
 

7,925.2959.800

0.00

59.800

GAL 

132.53000

1025 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 1,477.200

0.000

627-02010  
 

21,803.471,477.200

0.00

1,477.200

SF  

14.76000

1030 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 99.800

0.000

627-30405  
 

2,164.6699.800

0.00

99.800

SF  

21.69000

1035 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

250.000

0.000

627-30410  
 

3,312.50250.000

0.00

250.000

SF  

13.25000
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1040 *Flagging 1,827.750

0.000

630-00000  
 

56,404.371,827.750

0.00

1,827.750

HOUR

30.86000

1045 *Uniformed Traffic Control 346.500

0.000

630-00003  
 

30,987.50346.500

0.00

346.500

HOUR

89.43000

1050 *Traffic Control Inspection 58.000

0.000

630-00007  
 

15,561.4058.000

0.00

58.000

DAY 

268.30000

1055 *Traffic Control Management 103.000

0.000

630-00012  
 

100,755.63103.000

0.00

103.000

DAY 

978.21000

1060 *Flashing Beacon (Portable) 0.900

0.100

630-80001  
 

458.361.000

45.84

1.000

EACH

458.36000

1065 *Barricade (Type 3 M-B) (Temporary) 3.600

0.400

630-80336  
 

2,906.684.000

290.67

4.000

EACH

726.67000

1070 *Construction Traffic Sign (Panel Size A) 21.600

2.400

630-80341  
 

1,073.2824.000

107.33

24.000

EACH

44.72000

1075 *Construction Traffic Sign (Panel Size B) 33.300

3.700

630-80342  
 

1,654.6437.000

165.46

37.000

EACH

44.72000

1080 *Construction Traffic Sign (Panel Size C) 18.000

2.000

630-80343  
 

894.4020.000

89.44

20.000

EACH

44.72000

1085 *Construction Traffic Sign (Special) 137.250

15.250

630-80344  
 

3,068.30152.500

306.83

152.500

SF  

20.12000

1090 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

17,887.182.000

1,788.72

2.000

EACH

8,943.59000
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1095 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.800

0.200

630-80358  
 

6,707.682.000

670.77

2.000

EACH

3,353.84000

1100 *Drum Channelizing Device 27.000

3.000

630-80360  
 

1,341.6030.000

134.16

30.000

EACH

44.72000

1105 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

44.72000

1110 Concrete Barrier (Temporary) 2,764.800

307.200

630-80370  
 

27,279.363,072.000

2,727.94

3,072.000

LF  

8.88000

1115 *Traffic Cone 180.000

20.000

630-80380  
 

1,118.00200.000

111.80

200.000

EACH

5.59000

1120 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

44.72000

1125 *Impact Attenuator (Temporary) 118.800

13.200

630-85011  
 

4,721.64132.000

472.16

132.000

DAY 

35.77000

1130 *Mobile Attenuator 47.000

0.000

630-85041  
 

31,525.7247.000

0.00

47.000

DAY 

670.76000

1135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1145 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000
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1150 F/A Fuel Cost Adjustment -15,738.870

0.000

700-70016  
 

-15,738.87-15,738.870

0.00

-15,738.870

F A 

1.00000

1155 F/A Asphalt Cement Cost Adjustment -12,893.980

0.000

700-70019  
 

-12,893.98-12,893.980

0.00

-12,893.980

F A 

1.00000

1160 F/A On-The-Job Trainee 1,219.500

0.000

700-70021  
 

1,219.501,219.500

0.00

1,219.500

HOUR

1.00000

1165 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

1170 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

0.000

F A 

1.00000

1175 F/A Provide Vouchers 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000

1180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1185 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1190 CDOT Risk Pool 52,932.220

0.000

700-71002  
 

52,932.2252,932.220

0.00

52,932.220

F A 

1.00000

1195 Owner Controlled Insurance Program Responsivene ss and 
Accura 

1,523.500

0.000

700-71003  
 

1,523.501,523.500

0.00

1,523.500

F A 

1.00000

1200 Owner Controlled Insurance Program Enrollment a nd 
Reporting 

1,523.500

0.000

700-71004  
 

1,523.501,523.500

0.00

1,523.500

F A 

1.00000
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1205 Owner Controlled Insurance Program Safety Compl iance 
and Los 

3,047.000

0.000

700-71005  
 

3,047.003,047.000

0.00

3,047.000

F A 

1.00000

CAT 6,461,590.926,911.126,460,919.83CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1210 Field Office (Class 2) 1.000

0.000

620-00002  
 

86,408.671.000

0.00

1.000

EACH

86,408.67000

1215 Sanitary Facility 4.000

0.000

620-00020  
 

4,101.524.000

0.00

4.000

EACH

1,025.38000

CAT 90,510.190.0090,510.19CURRENT AMT0400 $ $ $

$ 6,552,101.116,911.12$6,551,430.02$CURRENT AMTPROJECT TOTAL


